

Trustea Code Revision

Workplan Update 2022

Updated on 12.07.2023



Code Revision Workplan Update Q2 2023



Sl. No.	Activity	Actual
1	Code change proposal to CDC and Council	Jun 2021
2	CDC on Code revision approach	Oct 2021
3	CDC on the first draft on environment	Apr 2022
4	2 nd CDC on environment & General Management	Jun 2022
5	3 rd CDC on the environment	Aug 2022
6	4 th CDC on the environment	Mar 2023
7	5 th CDC on the Safety	Apr 2 nd week
8	6 th CDC on the Livelihood	Apr 3 rd week
9	Circulation to CDC on the completed draft	May 1 st week
5	Council approval on the draft	May 2 nd week
6	Public consultation for 60 days and feedback requests by mail to specific stakeholders as per the stakeholder engagement	May 3 rd week – Jul 3 rd week
7	Reach out to unrepresented categories for feedback directly	Jun 23
8	Review all the feedback/ comments received from public consultation and stakeholders engagement process above and collate them for CDC	Jul 23
9	CDC recommendation on actions if any based on the feedback against the desired outcome of the organizational ToC	Jul 23
10	Final draft by including any changes as recommended by CDC	Jul 23
12	Decision Making and Final approval of the Standard by the council	Jul 23
13	Release of the trustea standard V3 2023	Jul 23

Code Revision Workplan Update Q2 2023

Note: Second Public consultation process if any substantive change is required as per CDC recommendation on actions if any based on the feedback mentioned above for 30 days

No substantive change is required based on the received feedback, hence second public consultation is not required.

Trustea Standard V3 released on 11th July 2023